CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 3/9/2023

For Project: Indian Springs Subdivision- Phase 2A Sewer

AHE

Alday-Howell

NWFWMD Const. Grant Agreement No. 16-045 AHE # 18-023

Contractor: L & K Contracting, Inc.
Designer: Alday-Howell, Engineering Jake Edenfield (850) 718-7233
Notice to Proceed: 6/28/2021 Award Date:

Substantial Completion:  6/19/2022 Final Completion: 7/19/2022
The report is for the week of: Monday, thru Sunday, 3/5/2023
The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- No work. Contractor's option.
Tuesday- Graded and shaped areas previously disturbed on Menawa Trl. Corrected manhole steps throughout project.
Wednesday- Graded and shaped areas previously disturbed on Menawa Trl. Corrected manhole steps throughout project.
Thursday- Graded and shaped areas previously disturbed on Menawa Trl. Corrected manhole steps throughout project.
Friday- Graded and shaped areas previously disturbed on Menawa Trl. Corrected manhole steps throughout project.
Saturday- No work. Contractor's option.
Sunday- No work. Contractor's option.
Engineer's remarks/Pending issues:
Percent Project Complete: 84% Time Remaining (%): -86%
Invoiced to Date: $2,254,805.80 Weather days to date: 30
Original Contract Amount: $3,122,503.05
Change Order Amount Approved: -$70,779.80 Holiday days granted: 26

Actual Days: 615

Remaining: $796,917.45 Days used with deduct: 559
Days to Substantial Completion: 300 Remaining to SC: -259
Days to Final Completion: 330 Remaining to FC: -229

IR

Approved: (Eric Worrell-PE;Project Administrator (850-526-2040)
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